COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/12/2019

ESTIMATE SUMMARY 09:55:12
CONTID: C22589 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1440 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:  11.86 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 01/25/2019 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 62,929,941.91  PARTICIPATING $ 16,937,311.58 $ 2,069,605.76
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 26.91% TOTAL EARNINGS 16,937,311.58 2,069,605.76
FUNDS AVAILABLE: $ 45,992,630.33  STOCKPILED MATERIALS 53,979.19 0.00
GROSS EARNINGS 16,991,290.77 2,069,605.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -389,145.10 -43,877.83
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 16,602,145.67 2,025,727.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 16,602,145.67 2,025,727.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,025,727.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 261.000 261.000
EACH 0.000 0.00
435.75000 261.000 113,730.75
0015 202-00015 *Removal of Headwall 8.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 37.000 7.000
EACH 6.000 5,922.00
987.00000 13.000 12,831.00
0025 202-00021 *Removal of Manhole 10.000 0.000
EACH 0.000 0.00
2,336.51000 0.000 0.00
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 18.000 0.000
Sy 0.000 0.00
33.60000 0.000 0.00
0040 202-00027 *Removal of Riprap 160.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,602.000 354.000
LF 222.500 5,840.63
26.25000 576.500 15,133.13
0050 202-00037 *Removal of End Section 15.000 0.000
EACH 2.000 529.20
264.60000 2.000 529.20
0055 202-00090 Removal of Delineator 93.000 93.000
EACH 0.000 0.00

3.20000 93.000 297.60
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00120 *Removal of Concrete Box Culvert 859.000 28.000
LF 56.000 1,822.80
32.55000 84.000 2,734.20
0065 202-00210 *Removal of Concrete Pavement 2,007.000 647.540
SY 30.060 441.88
14.70000 677.600 9,960.72
0070 202-00220 *Removal of Asphalt Mat 9,325.000 6,161.810
SY 80.720 921.82
11.42000 6,242.530 71,289.69
0075 202-00240 *Removal of Asphalt Mat (Planing) 133,555.000 0.000
SY 0.000 0.00
1.69000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 9,194.510 7,598.510
Sy 0.000 0.00
8.43000 7,598.510 64,055.44
0085 202-00248 *Removal of Rumble Strips 114,947.000 108,902.000
LF 6,045.000 16,563.30
2.74000 114,947.000 314,954.78
0090 202-00250 *Removal of Pavement Marking 99,094.000 51,262.430
SF 29,402.000 41,456.82
1.41000 80,664.430 113,736.85
0095 202-00810 Removal of Ground Sign 13.000 13.000
EACH 0.000 0.00
90.60000 13.000 1,177.80
0100 202-00815 *Removal of Sign (Special) 1.000 0.500
EACH 0.000 0.00
5,292.42000 0.500 2,646.21
0105 202-00827 *Removal of Pull Box 0.000 0.000
EACH 0.000 0.00
233.33000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 722.000 717.000
LF 0.000 0.00

6.73000 717.000 4,825.41
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 30,513.000 30,513.000
LF 0.000 0.00
3.36000 30,513.000 102,523.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 0.000 0.00
17.85000 300.000 5,355.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 923.000
LF 0.000 0.00
39.90000 923.000 36,827.70
0140 202-05030 *Sawing Asphalt Material (10 Inch) 53,431.000 53,273.000
LF 0.000 0.00
3.31000 53,273.000 176,333.63
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 30,769.000 26,893.410
cY 297.000 4,582.71
15.43000 27,190.410 419,548.03
0150 203-00050 *Unsuitable Material 2,500.000 1,133.110
cY 0.000 0.00
34.86000 1,133.110 39,500.21
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 29,201.910
cY 0.000 0.00

12.04000 29,201.910 351,591.00
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
CcY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 8,208.820
CcY 2,736.280 54,342.52
19.86000 10,945.100 217,369.69
0170 203-01100 *Proof Rolling 200.000 4.000
HOUR 2.500 380.63
152.25000 6.500 989.63
0175 203-01510 *Backhoe 100.000 9.000
HOUR 4.000 798.00
199.50000 13.000 2,593.50
0180 203-01597 *Potholing 600.000 195.500
HOUR 6.750 1,838.16
272.32000 202.250 55,076.72
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0187 206-01750 Shoring CMO 002 1.000 0.500
LS 0.000 0.00
30,237.90000 0.500 15,118.95
0190 207-00210 *Stockpile Topsoil 0.000 0.000
cY 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 16,003.490 16,003.490
CcY 0.000 0.00
13.49000 16,003.490 215,887.08
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 7,500.000
LF 930.000 3,375.90
3.63000 8,430.000 30,600.90
0200 208-00013 Erosion Log Type 1 (20 Inch) 38,000.000 120.000
LF 0.000 0.00

6.54000 120.000 784.80
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 208-00021 Silt Fence (Reinforced) 32,000.000 60.000
LF 0.000 0.00
3.15000 60.000 189.00
0210 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0215 208-00035 Aggregate Bag 6,600.000 1,396.000
LF 56.000 269.92
4.82000 1,452.000 6,998.64
0220 208-00041 Rock Check Dam 18.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0225 208-00045 Concrete Washout Structure 4.000 3.000
EACH 1.000 3,150.00
3,150.00000 4.000 12,600.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 10.000 5.000
EACH 2.000 6,333.72
3,166.86000 7.000 22,168.02
0235 208-00060 Temporary Slope Drain 460.000 395.000
LF 0.000 0.00
42.00000 395.000 16,590.00
0240 208-00070 *Vehicle Tracking Pad 10.000 0.000
EACH 0.000 0.00
3,255.00000 0.000 0.00
0245 208-00075 Pre-fabricated Vehicle Tracking Pad 10.000 7.000
EACH 0.000 0.00
17,956.89000 7.000 125,698.23
0250 208-00103 Removal and Disposal of Sediment (Labor) 300.000 31.000
HOUR 24.000 1,166.88
48.62000 55.000 2,674.10
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 0.000
HOUR 0.000 0.00

96.16000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0260 208-00106

0265 208-00200

0270 208-00300

0275 210-00473

0280 210-00816

0285 210-00820

0290 210-00847

0295 210-04020

0300 212-00006

0305 212-00009

0310 212-00032

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

*Reset TV Cameras

Reset Sign Panel (Special)

*Reset Variable Message Sign

*Reset Travel Time Indicator

*Modify Inlet

*Seeding (Native)

*Seeding (Temporary)

*Soil Conditioning

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
2,250.000 120.750
HOUR 51.500
166.70000 172.250
1.000 0.280
LS 0.070
840,611.70000 0.350
8,500.000 4,512.000
LF 0.000
3.36000 4,512.000
1.000 0.000
EACH 0.000
5,828.04000 0.000
1.000 0.000
EACH 0.000
2,625.00000 0.000
1.000 0.000
EACH 0.000
35,159.09000 0.000
4.000 1.000
EACH 0.000
4,604.09000 1.000
16.000 2.000
EACH 1.000
2,625.00000 3.000
24.000 13.420
ACRE 0.000
698.58000 13.420
20.000 0.000
ACRE 0.000
423.21000 0.000
24.000 11.960
ACRE 0.000
2,464.29000 11.960

Page 7
ESTIMATE RUN 02/12/2019

09:55:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
8,585.05
28,714.08
58,842.82
294,214.09
0.00
15,160.32
0.00
0.00
0.00
0.00
0.00
0.00
0.00
4,604.09
2,625.00
7,875.00
0.00
9,374.94
0.00
0.00
0.00
29,472.91
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 213-00004 *Mulching (Weed Free Straw) 24.000 0.000
ACRE 0.000 0.00
542.15000 0.000 0.00
0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 34.000 19.280
ACRE 0.000 0.00
2,775.00000 19.280 53,502.00
0330 214-00003 *Landscape Maintenance (2020) 1.000 0.000
LS 0.000 0.00
31,607.14000 0.000 0.00
0335 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 43,100.000 584.190
Class
Sy 0.000 0.00
1.94000 584.190 1,133.33
0340 216-00302 *Turf Reinforcement Mat (Class 2) 10,860.000 0.000
SY 0.000 0.00
4.87000 0.000 0.00
0345 217-00020 *Herbicide Treatment 160.000 0.000
HOUR 0.000 0.00
267.86000 0.000 0.00
0350 240-00000 *Wildlife Biologist 50.000 0.000
HOUR 0.000 0.00
139.28000 0.000 0.00
0355  240-00010 *Removal of Nests 200.000 0.000
HOUR 0.000 0.00
78.21000 0.000 0.00
0360 240-00020 *Netting 1,500.000 0.000
SY 0.000 0.00
10.12000 0.000 0.00
0365 304-06007 *Aggregate Base Course (Class 6) 26,478.000 772.180
CY 1,107.960 55,442.32

50.04000 1,880.140 94,082.21
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0370 304-09000 Aggregate Base Course (Special) 1,509.000 0.000
cY 0.000 0.00
70.35000 0.000 0.00
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,943.000 674.040
TON 58.250 8,241.79
141.49000 732.290 103,611.71
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 0.000 0.00
101.12000 0.000 0.00
0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 6,266.350
TON 0.000 0.00
67.45000 6,266.350 422,665.31
0390 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 0.000
TON 0.000 0.00
67.98000 0.000 0.00
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 1,436.190
GAL 0.000 0.00
2.53000 1,436.190 3,633.56
0400 412-00190 Concrete Pavement (Patching) 1,927.000 172.960
Sy 0.000 0.00
114.08000 172.960 19,731.28
0405 420-00300 *Geotextile (Reinforcement) 1,500.000 34.670
SY 0.000 0.00
5.78000 34.670 200.39
0410 503-00018 *Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 24.000 0.000
LF 0.000 0.00
384.30000 0.000 0.00
0415 503-00036 *Drilled Caisson (36 Inch) 25.000 0.000
LF 0.000 0.00

396.67000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 503-00048 *Drilled Caisson (48 Inch) 66.000 32.000
LF 0.000 0.00
558.94000 32.000 17,886.08
0425 506-00212  *Riprap (12 Inch) 191.000 14.440
cY 0.000 0.00
129.15000 14.440 1,864.93
0430 506-00412  *Soil Riprap (12 Inch) 46.000 0.000
cY 0.000 0.00
157.50000 0.000 0.00
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,490.000 5,129.550
LF 1,053.750 94,605.68
89.78000 6,183.300 555,136.67
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 219.000 0.000
LF 29.200 10,884.30
372.75000 29.200 10,884.30
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,618.000 145.250
LF 128.000 31,933.44
249.48000 273.250 68,170.41
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 0.000
LF 54.000 17,917.20
331.80000 54.000 17,917.20
0455 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,680.000 272.000
LF 148.000 39,570.76
267.37000 420.000 112,295.40
0460 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 147.000 34.000
(Complete In L 0.000 0.00
324.45000 34.000 11,031.30
0465 603-05018 *18 Inch Reinforced Concrete End Section 17.000 0.000
EACH 0.000 0.00

997.50000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0470 603-05036 *36 Inch Reinforced Concrete End Section 13.000 0.000
EACH 0.000 0.00
1,627.50000 0.000 0.00
0475 603-05042 *42 Inch Reinforced Concrete End Section 3.000 0.000
EACH 0.000 0.00
1,785.00000 0.000 0.00
0480 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
2,415.00000 0.000 0.00
0485 604-00305 *Inlet Type C (5 Foot) 2.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0490 604-00505 *Inlet Type D (5 Foot) 10.000 0.000
EACH 0.000 0.00
4,935.00000 0.000 0.00
0495 604-00510 *Inlet Type D (10 Foot) 8.000 0.000
EACH 0.000 0.00
6,930.00000 0.000 0.00
0500 604-00515 *Inlet Type D (15 Foot) 3.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
0505 604-25005 *Vane Grate Inlet (5 Foot) 50.000 10.000
EACH 2.500 16,737.80
6,695.12000 12.500 83,689.00
0510 604-25010 *Vane Grate Inlet (10 Foot) 41.000 7.000
EACH 1.750 14,479.43
8,273.96000 8.750 72,397.15
0515 604-25015 *Vane Grate Inlet (15 Foot) 2.000 0.000
EACH 0.000 0.00
9,023.50000 0.000 0.00
0520 604-26005 *Vane Grate Inlet (Double) (5 Foot) 16.000 1.000
EACH 1.000 8,612.17

8,612.17000 2.000 17,224.34
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0525 604-26010 *Vane Grate Inlet (Double) (10 Foot) 3.000 1.000
EACH 0.000 0.00
12,628.16000 1.000 12,628.16
0530 604-26015 *Vane Grate Inlet (Double) (15 Foot) 3.000 0.500
EACH 0.000 0.00
13,215.50000 0.500 6,607.75
0535 604-30005 *Manhole Slab Base (5 Foot) 2.000 0.500
EACH 0.000 0.00
3,255.00000 0.500 1,627.50
0540 604-30010 *Manhole Slab Base (10 Foot) 6.000 0.000
EACH 0.500 2,572.50
5,145.00000 0.500 2,572.50
0545 604-30015 *Manhole Slab Base (15 Foot) 9.000 0.700
EACH 0.200 1,323.00
6,615.00000 0.900 5,953.50
0550 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
7,875.00000 0.000 0.00
0555 604-31000 *Manhole Box Base (Special) 7.000 1.000
EACH 1.100 17,071.23
15,519.30000 2.100 32,590.53
0560 604-39000 *Manhole Special 2.000 0.000
EACH 0.000 0.00
17,850.00000 0.000 0.00
0565 604-39050 *Manhole (Traffic Management System) 24.000 16.000
EACH 3.000 26,736.81
8,912.27000 19.000 169,333.13
0570 606-00705 *Guardrail Type 7 (Special) 690.000 0.000
LF 0.000 0.00
186.25000 0.000 0.00
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 0.000
LF 1,163.000 136,850.21

117.67000 1,163.000 136,850.21
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 14.000 12.000
EACH 0.000 0.00
9,046.97000 12.000 108,563.64
0585 607-11525 Fence (Plastic) 7,086.000 7,086.000
LF 0.000 0.00
1.61000 7,086.000 11,408.46
0590 612-00022 *Delineator (Type 1) (Barrier) 197.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0595 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 55.000 39.000
EACH 0.000 0.00
171.82000 39.000 6,700.98
0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00
76.37000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 3,730.000 2,942.000
LF 468.000 6,556.68
14.01000 3,410.000 47,774.10
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 0.000
LF 114.000 2,570.70
22.55000 114.000 2,570.70
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 0.000
LF 0.000 0.00
20.39000 0.000 0.00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 6,080.000 2,824.000
LF 0.000 0.00
12.67000 2,824.000 35,780.08
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 1,860.000 16.000
LF 0.000 0.00

19.26000 16.000 308.16



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0635 613-03491 *Electrical Conduit (Plastic)(Multiduct) 40,520.000 32,528.000
LF 150.000 3,415.50
22.77000 32,678.000 744,078.06
0640 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 13,858.000 13,277.000
LF 581.000 18,789.54
32.34000 13,858.000 448,167.72
0645 613-07011 *Pull Box (11"x18"x12") 7.000 1.000
EACH 0.000 0.00
1,235.61000 1.000 1,235.61
0650 613-07023 *Pull Box (24"x36"x24") 9.000 6.000
EACH 0.000 0.00
1,923.94000 6.000 11,543.64
0655 613-07040 *Pull Box (30"x48"x24") 23.000 15.000
EACH 0.000 0.00
2,667.42000 15.000 40,011.30
0660 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
61,940.46000 0.000 0.00
0665 613-80130 *Service Meter Cabinet 3.000 0.000
EACH 0.000 0.00
7,144.24000 0.000 0.00
0670 614-00012 *Sign Panel (Class II) 111.000 0.000
SF 0.000 0.00
19.72000 0.000 0.00
0675 614-00041 Sign Post (Special) 15.000 0.000
EACH 0.000 0.00
426.39000 0.000 0.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 40.000 0.000
Slipbase)
LF 0.000 0.00
30.38000 0.000 0.00
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00

426.39000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 0.000
Onl
Z EACH 0.000 0.00
124,359.25000 0.000 0.00
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 0.000
EACH 0.000 0.00
94,931.67000 0.000 0.00
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
50,323.63000 0.000 0.00
0710 614-70024 *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00
361.66000 0.000 0.00
0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00
9,436.21000 0.000 0.00
0720 614-70028 *CWDM SFP Optic Module 32.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *Optical Attenuator 35.000 0.000
EACH 0.000 0.00
98.64000 0.000 0.00
0730 614-70032 *Optical Filter 56.000 0.000
EACH 0.000 0.00
1,281.21000 0.000 0.00
0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
15,117.88000 0.000 0.00
0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00

14,528.18000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0745 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,765.91000 0.000 0.00
0750 614-80385 *Rumble Strip 124,010.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
26,620.16000 0.000 0.00
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 0.000
LF 2,884.000 10,468.92
3.63000 2,884.000 10,468.92
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 0.000
EACH 1.000 746.67
746.67000 1.000 746.67
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
13,456.97000 0.000 0.00
0795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

34,524.85000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0800 614-87364

0802

614-87402

0805

614-87502

0805

0810

614-87691

0815

614-87692

0820

614-87698

0825

621-00450

0830

624-20300

0835

625-00000

0840 625-00001

C22589
22589-BID
C0252-475

ROADWAY

*Closed Circuit Television Pole with Lowering D

(50 Fee

ITEM
DESCRIPTION

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

evice

Brkaway Taper ITS Pole Steel (40 Ft) CMO 002

*Fiber Optic Cable (S Mode)(168 S)

MATERIAL ALLOWANCE No Test Required

*Ethernet Switch Type |

*Ethernet Switch Type Il

*Ethernet Aggregation Switch Type Il

*Detour Pavement

*Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
32,470.45000

2.000
EACH
11,632.95000

66,890.000
LF
5.39000
LF
1.13335
1.000
EACH
4,545.75000
2.000
EACH
4,000.61000
2.000
EACH
22,765.91000
7,665.000
SY
64.64000
3,506.000
LF
141.25000
1.000
LS
461,475.00000
300.000
HOUR

173.25000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

19,262.000
0.000
19,262.000

47,627.997
0.000
47,627.997

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

4,064.000
0.000
4,064.000

3,024.000
482.000
3,506.000

0.300
0.060
0.360

116.420
19.500
135.920

Page 17
ESTIMATE RUN 02/12/2019

09:55:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
103,822.18
0.00
53,979.19
0.00
0.00
0.00
0.00
0.00
0.00
0.00
262,696.96
68,082.50
495,222.50
27,688.50
166,131.00
3,378.38
23,548.14
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 625-00015 *Settlement Instrumentation 1.000 0.370
LS 0.110 11,386.66
103,515.05000 0.480 49,687.22
0850 626-00100 *Mobilization (without Autopay) 1.000 0.332
LS 0.060 607,011.46
10,116,857.72000 0.392 3,965,808.23
0855 626-01101 *Public Information Services (Tier I) 1.000 0.380
LS 0.060 33,765.23
562,753.80000 0.440 247,611.67
0860 627-00005 *Epoxy Pavement Marking 1,891.000 682.000
GAL 358.000 32,463.44
90.68000 1,040.000 94,307.20
0865 627-00013 *Pavement Marking Paint (High Build) 8,871.000 1,456.330
GAL 15.000 453.45
30.23000 1,471.330 44,478.31
0870 630-00000 *Flagging 20,630.000 2,028.500
HOUR 84.500 2,150.53
25.45000 2,113.000 53,775.85
0875 630-00003 *Uniformed Traffic Control 10,570.000 1,768.500
HOUR 432.250 42,312.95
97.89000 2,200.750 215,431.42
0880 630-00007 *Traffic Control Inspection 160.000 34.000
DAY 13.000 1,378.78
106.06000 47.000 4,984.82
0885 630-00017 *Traffic Control Management (Special) 1,768.000 377.500
DAY 81.000 80,753.76
996.96000 458.500 457,106.16
0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 505.000 83.500
DAY 22.000 19,851.70

902.35000 105.500 95,197.93
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PCN: 22589-BID ESTIMATE RUN 02/12/2019
PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0200 ROADWAY
0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000
Plan Development--CO # 07
LS 0.000 0.00
5,250.00000 1.000 5,250.00
0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla 36.000 4.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 5.000 8,925.00
0905 630-80002 *Flashing Beacon (Solar) 16.000 7.500
EACH 0.500 397.73
795.46000 8.000 6,363.68
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
138.65000 3.000 415.95
0915 630-80341 *Construction Traffic Sign (Panel Size A) 223.000 100.000
EACH 11.500 487.83
42.42000 111.500 4,729.83
0920 630-80342 *Construction Traffic Sign (Panel Size B) 263.000 127.000
EACH 4.500 357.98
79.55000 131.500 10,460.83
0925 630-80343 *Construction Traffic Sign (Panel Size C) 141.000 70.000
EACH 0.500 62.13
124.25000 70.500 8,759.63
0930 630-80344 *Construction Traffic Sign (Special) 460.000 220.000
SF 10.000 185.60
18.56000 230.000 4,268.80
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 0.000 0.00
9,015.15000 4.000 36,060.60
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 1.500
Type
ype) EACH 1.000 2,068.19
2,068.19000 2.500 5,170.48
0945 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 487.000 243.500
EACH 0.000 0.00
37.12000 243.500 9,038.72
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 80.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
0960 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 1.000 2,810.61
2,810.61000 1.000 2,810.61
0965 630-80370 Concrete Barrier (Temporary) 58,200.000 29,064.000
LF 36.000 1,725.48
47.93000 29,100.000 1,394,763.00
0970 630-80378 Glare Screen (Temporary) 1,500.000 0.000
LF 0.000 0.00
32.14000 0.000 0.00
0975 630-80380 *Traffic Cone 800.000 400.000
EACH 0.000 0.00
17.71000 400.000 7,084.00
0980 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 0.000 0.000
Type
yPe) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 10.000 0.000
EACH 0.000 0.00

6,395.46000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0995 630-80520

1000 630-85006

1005 630-85010

1010 630-85041

1015 632-00000

1020 700-70010

1025 700-70011

1030 700-70016

1035 700-70018

1040 700-70019

1045 700-70023

C22589 COLORADO DEPARTMENT OF TRANSPORTATION
22589-BID
C0252-475 ESTIMATE NO: 0005

ITEM
DESCRIPTION

ROADWAY

*Mobile Pavement Marking Zone

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Night Work Lighting

F/A Minor Contract Revisions

F/A Partnering

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

F/A Asphalt Cement Cost Adjustment

F/A On-The-Job Trainee

CURRENT
QUANTITY/
UNITS
UNIT PRICE

5.000
DAY
318.18000

2.000
EACH
7,975.58000

13.000
EACH
13,425.72000

1,295.000
DAY
668.18000
1.000
LS

187,671.07000

1,439,432.740
FA

1.00000
25,000.000
FA
1.00000
423,635.370
FA
1.00000
250,000.000
FA
1.00000
393,623.850
FA
1.00000
15,000.000
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

6.000
0.500
6.500

388.000
106.000
494.000

0.266
0.033
0.299

0.000
0.000
0.000

2,475.040
0.000
2,475.040

-1,364.630
-1,016.330
-2,380.960

0.000
0.000
0.000

-31,376.470
0.000
-31,376.470

859.000
1,002.000
1,861.000

Page 21
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09:55:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
7,975.58
6,712.86
87,267.18
70,827.08
330,080.92
6,193.15
56,113.65
0.00
0.00
0.00
2,475.04
-1,016.33
-2,380.96
0.00
0.00
0.00
-31,376.47
1,002.00
1,861.00
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 250,000.000 49,782.640
FA 9,815.690 9,815.69
1.00000 59,598.330 59,598.33
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 11,695.950
FA 0.000 0.00
1.00000 11,695.950 11,695.95
1085 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 743.880
FA 4,633.250 4,633.25
1.00000 5,377.130 5,377.13
1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 02/12/2019

PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1105 700-71002  CDOT Risk Pool 372,189.350 27,835.280
FA 14,683.460 14,683.46
1.00000 42,518.740 42,518.74
1106 700-70034  F/A Cable Rail Stockpiled Matls. 70,949.000 70,949.000
FA -3,480.000 -3,480.00
1.00000 67,469.000 67,469.00
1112  900-00006  Added Item (Dollar)/ SETTLEMENT REPAIRS 1,950,011.120 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 59,160,849.88 $ 1,795,245.46 $15,094,661.90
CAT NOO0305 STRUCTURES - WALLS

1120 206-00000 *Structure Excavation 5,751.000 5,579.000
cY 0.000 0.00
14.70000 5,579.000 82,011.30
1125 206-00100 *Structure Backfill (Class 1) 9,123.000 1,078.000
CY 1,542.000 55,619.94
36.07000 2,620.000 94,503.40
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 677.000
cY 970.000 23,386.70
24.11000 1,647.000 39,709.17
1135 420-00000 *Geomembrane 5,155.000 0.000
SY 1,999.000 21,949.02
10.98000 1,999.000 21,949.02
1140 504-04420 *Precast Panel Facing 15,463.000 4,953.000
SF 4,142.000 75,384.40
18.20000 9,095.000 165,529.00
1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
Sy 0.000 0.00
16.39000 0.000 0.00
1150 601-01000 *Concrete Class B 92.000 0.000
cY 0.000 0.00

1,260.00000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 02/12/2019
PROJECT: C0252-475 ESTIMATE NO: 0005 09:55:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NOO0305 STRUCTURES - WALLS
1155 601-03050 Concrete Class D (Wall) 977.000 32.880
CY 30.100 16,927.04
562.36000 62.980 35,417.43
1160 602-00000 *Reinforcing Steel 8,012.000 0.000
LB 0.000 0.00
0.91000 0.000 0.00
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 278.280
LB 139.000 144.56
1.04000 417.280 433.97
1170 606-00731  *Guardrail Type 7 (Style CD) (Special) 2,165.000 0.000
LF 0.000 0.00
81.38000 0.000 0.00
1175 606-10700 *Bridge Rail Type 7 2,450.000 0.000
LF 0.000 0.00
84.81000 0.000 0.00
CAT 0305 CURRENT AMT$ 2,150,119.29 $ 193,411.66 $ 439,553.29
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1180 620-00005 Field Office (Special) 1.000 0.850
EACH 0.050 75,302.87
1,506,057.35000 0.900 1,355,451.62
1185 620-00012 Field Laboratory (Class 2) 1.000 0.850
EACH 0.050 5,467.27
109,345.39000 0.900 98,410.85
1190 620-00020 Sanitary Facility 1.000 0.850
EACH 0.050 178.50
3,570.00000 0.900 3,213.00
CAT 0400 CURRENT AMT$ 1,618,972.74 $ 80,948.64 $ 1,457,075.47

PROJECT TOTAL CURRENT AMT $62,929,941.91 $ 2,069,605.76  $16,991,290.66



